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ARevised Design Plans Update  ANext Steps (workplan)

Discussion: 3Updates on Recent Public Meetings

3 Addition & Renovation Option 4a / 5 January 24" Hunnewell PTO

INew: Options 5a and 6 January 25" Hunnewell NRC/WPC
AParking Options January 29" Public Forum

St ||
ASwing Space Update 7 Options January 31°t Library Trustees

aFinal shortlist of 4(3) options & Next Steps
INext Meeting(s) Schedule
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Additions & Renovations: 1/10 Recommendations
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Option 4a



